
Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

6623           

0004 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 10.05.2016

Contract Location:

 

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44

PO BOX 350

 

Date Awarded: 12.23.2015

01.14.2016

07.07.2016

Date Let:

TRYON TO RINGGOLD

12.17.2015

Estimate Type: PROG

Phone:

(712)755-5191

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

HARLAN  IA  51537-0350

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.11.2016

Date Project Completion:

Counties

MCPHERSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61623  000 M-92-2(1027) 092 203.83 213.24 BITUMINOUS
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Est Number:

6623           

0004 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   1 of 4
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$681,060.74

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $663,582.14 $660,399.20 $3,182.94
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $663,582.14 $660,399.20 $3,182.94
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $663,582.14 $660,399.20 $3,182.94

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$663,582.14 $660,399.20 $3,182.94

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

100%

$681,060.74

10.03.2016 10.03.2016

10.04.2016

Willard, Josh R.

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

10.04.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.04.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 2,100.000 1,050.00

2,100.000 1,050.00

230.000 115.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.00 52.000 156.00

52.000 156.00

241.000 723.00

56.000 168.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      3.25 240.000 780.00

240.000 780.00

98.000 318.50

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.00 793.000 793.00

793.000 793.00

5,268.000 5,268.00

1,145.000 1,145.00

0004

EACHSIGN DAY
0004 

0002.55      6.85 994.000 6,808.90

994.000 6,808.90

1,023.100 7,008.24

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      6.55 1,988.000 13,021.40

1,988.000 13,021.40

2,007.700 13,150.43

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0003.10      350.00 20.000 7,000.00

20.000 7,000.00

26.500 9,275.00

1.000 350.00

0007

DAY FLAGGING
0007 

0003.20      500.00 10.000 5,000.00

10.000 5,000.00

12.000 6,000.00

0.500 250.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

1017.00      1,300.00 1.000 1,300.00

1.000 1,300.00

1.000 1,300.00

0.000 0.00

0010

LS  CONSTRUCTION STAKING AND SURVEYING
0010 

8022.20      1.44 8,440.000 12,153.60

8,440.000 12,153.60

8,710.710 12,543.42

0.000 0.00

0011

EACHHYDRATED LIME/WARM MIX ASPHALT
0011 

9005.71      36.60 8,340.000 305,244.00

8,340.000 305,244.00

8,693.900 318,196.74

0.000 0.00

0012

TON ASPHALTIC CONCRETE, TYPE SLX
0012 

9010.49      54.00 100.000 5,400.00

100.000 5,400.00

16.810 907.74

0.000 0.00

0013

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0013 

9021.13      480.00 354.480 170,150.40

354.480 170,150.40

347.172 166,642.56

0.000 0.00

0014

TON PERFORMANCE GRADED BINDER (64-34)
0014 

9053.00      2.48 19,870.000 49,277.60

19,870.000 49,277.60

15,268.750 37,866.50

0.000 0.00

0015

GAL TACK COAT
0015 

9053.20      3.50 880.000 3,080.00

880.000 3,080.00

362.840 1,269.94

362.840 1,269.94

0016

GAL FOG SEAL
0016 

9110.01      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0017

HOURRENTAL OF LOADER, FULLY OPERATED
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0018

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0018 

9110.03      55.00 50.000 2,750.00

50.000 2,750.00

0.000 0.00

0.000 0.00

0019

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0019 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0020

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0020 

9179.23      80.00 496.848 39,747.84

496.848 39,747.84

493.780 39,502.40

0.000 0.00

0021

STA COLD MILLING, CLASS 3
0021 

9300.38      1.00 14,348.000 14,348.00

14,348.000 14,348.00

9,494.670 9,494.67

0.000 0.00

0022

EACHRAP INCENTIVE PAYMENT
0022 

9300.52      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0023

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0023 

L860.50      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0024

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0024 

Contracted 681,060.74

Current 681,060.74

In place 663,582.14

This Estimate 3,182.94

GROUP 9 BITUMINOUS

Totals for contract Contracted 681,060.74

Current 681,060.74

In place 663,582.14

This Estimate 3,182.94
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